COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2011

ESTI MATE SUMVARY 12: 08: 59
CONTI D: C17767 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 17767-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 110.0 DAYS TI VE ALLOW 179 WORK DAYS
US 34 & US 85 BRIDGE RAIL REPL PERCENT TI ME: 61. 45 ORI G TI ME ALLOW 177 WWORK DAYS
PRQJECT NO CR400- 250
US 34 & US 85 BRIDGE RAIL REPL
NAME OF ROAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 26/ 2011 DATE TI ME STARTED 03/ 14/2011
P. O BOX 336638 DATE LET 12/ 09/ 2010 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,533, 381. 19 PARTI Cl PATI NG $ 2,000. 00 $ 0.00
AWARD PROQJECT AMT: $  1,356,091.00 NON-PARTI Cl PATI NG 850, 350. 39 121, 283. 25
PERCENT COVPLETE: 55. 59% TOTAL EARNI NGS 852, 350. 39 121, 283. 25
FUNDS AVAI LABLE: $ 681, 030. 80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 852, 350. 39 121, 283. 25
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -20, 341. 37 -1,229. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 832, 009. 02 120, 053. 89
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 832, 009. 02 120, 053. 89
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 120, 053. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17767-BlI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT:! CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00250 *Renoval of Pavenent Marking 5, 362. 600 1, 731. 000
SF 0. 000 0. 00
2.50000 1, 731. 000 4,327.50
0010 202-01130 *Renoval of Quardrail Type 3 5, 665. 000 2,938. 000
LF 445. 000 1, 557. 50
3.50000 3, 383. 000 11, 840. 50
0015 208-00034 Gravel Bag 60. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0020 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0025 208- 00103 Renoval and Di sposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0029 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 95. 530 89. 530
TON 6. 000 810. 00
135. 00000 95. 530 12, 896. 55
0030 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) MR 175. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0031 403-00721  Hot M x Asphalt (Patching) (Asphalt) MR 364. 200 364. 200
SY 0. 000 0. 00
48. 00000 364. 200 17, 481. 60
0035 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,569. 000 2,354. 000
LF 603. 000 8,442.00
14. 00000 2,957. 000 41, 398. 00
0040 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 606-01340 *End Anchorage Type 3D 11. 000 2.000
EACH 1. 000 700. 00
700. 00000 3. 000 2,100. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 606-01370 *Transition Type 3G 22.000 8. 000
EACH 2.000 2,200. 00
1, 100. 00000 10. 000 11, 000. 00
0055 606-01380 *Transition Type 3H 20. 000 6. 000
EACH 2.000 1, 300. 00
650. 00000 8. 000 5, 200. 00
0060 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0064 606-02003 End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 843. 00000 2.000 3, 686. 00
0065 606- 02005 *End Anchor age (Fl ared) 9. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0066 612-00001 Del i neator (Type I) 77.000 61. 000
EACH 16. 000 304. 00
19. 00000 77.000 1, 463. 00
0067 612-00002 Del i neator (Type I1) 13. 000 13. 000
EACH 0. 000 0. 00
21. 50000 13. 000 279.50
0068 612-00003 Del i neator (Type I11) 18. 000 14. 000
EACH 4.000 100. 00
25. 00000 18. 000 450. 00
0070 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
94, 000. 00000 1. 000 94, 000. 00
0075 627-00011 *Pavenent Marking Paint (Waterborne) 51.100 33. 400
GAL 9. 900 1, 485. 00
150. 00000 43. 300 6, 495. 00
0080 630-00000 *Fl aggi ng 757.500 706. 000
HOUR 51. 500 1, 030. 00
20. 00000 757. 500 15, 150. 00



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0085 630- 00007 *Traffic Control Inspection 126. 000 39. 000
DAY 9. 000 585. 00
65. 00000 48. 000 3,120. 00
0090 630-00012 *Traffic Control Managenent 130. 000 80. 000
DAY 19. 000 7,980. 00
420. 00000 99. 000 41, 580. 00
0095 630- 80341 *Construction Traffic Sign (Panel Size A) 60. 000 28. 500
EACH 1. 500 52.50
35. 00000 30. 000 1, 050. 00
0100 630-80342 *Construction Traffic Sign (Panel Size B) 112. 000 36. 000
EACH 0. 000 0. 00
40. 00000 36. 000 1, 440. 00
0105 630-80344 *Construction Traffic Sign (Special) 188. 000 72.000
SF 22.000 1, 210. 00
55. 00000 94. 000 5,170. 00
0110 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0111 630-80335 Barricade (Type 3 MA) (Tenporary) MR 6. 000 3. 000
EACH 0. 000 0. 00
212. 00000 3. 000 636. 00
0115 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0120 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 41.000
EACH 0. 000 0. 00
35. 00000 41. 000 1, 435. 00
0125 630-80377 Portable Water Filled Barrier (Tenporary) 1, 487. 000 743. 500
LF 0. 000 0. 00
42. 00000 743.500 31, 227. 00
0130 630-80380 *Traffic Cone 111. 000 55. 500
EACH 0. 000 0. 00
5. 50000 55. 500 305. 25



CONTI D Cl7767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0135 630-85041 *Mobi | e Attenuator 56. 000 39. 000
DAY 17. 000 7, 650. 00
450. 00000 56. 000 25, 200. 00
0140 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70028 F/ A ESB Program 5, 000. 000 209. 400
FA 261. 750 261. 75
1. 00000 471. 150 471. 15
0160 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0161 700-70034 F/ A M NOR ELECTRI CAL sco00007 1, 025. 200 1, 025. 200
FA 0. 000 0. 00
1. 00000 1, 025. 200 1, 025. 20
0162 700-70034 F/ A FLOAFI LL sco007 1, 351. 710 1, 351. 710
FA 0. 000 0. 00
1. 00000 1, 351. 710 1,351. 71
0165 700- 70040 F/ A Rai |l road 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70042 F/ A Railroad Fl aggi ng 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 622,785.06 $ 35,667.75 % 362, 078. 96



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES G 18-AO

0175 202- 00226 Renoval of Asphalt Mat (Special) 36. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0180 202- 00425 *Renoval of Bridge Railing 323. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0185 202- 00502 Renoval of Portions of Present Structure 10. 205 10. 205
CY 0. 000 0. 00
1, 235. 00000 10. 205 12, 603. 18
0190 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) MR 6. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0191 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0195 515-00120 Wat er pr oof i ng ( Menbr ane) 36. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0200 601- 03040 Concrete Cass D (Bridge) 7.580 7.580
CY 0. 000 0. 00
1, 895. 00000 7.580 14, 364. 10
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 301. 000 301. 000
LB 0. 000 0. 00
3. 50000 301. 000 1, 053. 50
0210 606-11015 *Bridge Rail Type 10R (Special) 323.000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 87,551.78 % 0.00% 28, 020. 78

CAT NOO301 STRUCTURES - C 18-AP

0215 202- 00226 Renoval of Asphalt Mat (Special) 52. 000 26. 000
Sy 26. 000 884. 00
34. 00000 52. 000 1, 768. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES - C 18-AP

0220 202- 00425 *Renoval of Bridge Railing 474. 000 234.000
LF 240. 000 12, 000. 00
50. 00000 474. 000 23, 700. 00
0225 202- 00502 Renoval of Portions of Present Structure 0. 900 0.560
CY 0. 000 0. 00
1, 235. 00000 0. 560 691. 60
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) MR 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0231 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 3.500 3.500
TON 0. 000 0. 00
135. 00000 3.500 472. 50
0235 515-00120 Wat er proof i ng (Menbr ane) 51. 000 25. 000
SY 0. 000 0. 00
22. 00000 25. 000 550. 00
0240 601- 03040 Concrete Cass D (Bridge) 0. 700 0. 560
CY 0. 000 0. 00
1, 895. 00000 0. 560 1, 061. 20
0245 602- 00020 Rei nforcing Steel (Epoxy Coated) 105. 000 54. 000
LB 0. 000 0. 00
3. 50000 54. 000 189. 00
0250 606-11015 *Bridge Rail Type 10R (Special) 458. 000 160. 000
LF 69. 000 8, 625. 00
125. 00000 229. 000 28, 625. 00

CAT 0301 CURRENT AMI  $ 88,273.00 $ 21,509.00 % 57, 057. 30
CAT NO0302 STRUCTURES - C- 18-AV

0255 202- 00226 Renoval of Asphalt Mat (Special) 54. 000 54. 000
Sy 0. 000 0.00
34. 00000 54. 000 1, 836.00
0260 202- 00425 *Renoval of Bridge Railing 484. 000 484. 000
LF 0. 000 0.00

50. 00000 484. 000 24, 200. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES - C-18-AV

0265 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0.00
0266 403-00720 Hot M x Asphalt (Patching) (Asphalt) ncr 7.000 7.000
TON 0. 000 0. 00
135. 00000 7.000 945. 00
0270 515-00120 Wat er proof i ng (Menbr ane) 54. 000 54. 000
Sy 0. 000 0. 00
22.00000 54. 000 1,188. 00
0275 519-01000 Epoxy Resin (1njection) 20. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0.00
0280 606-11015 *Bridge Rail Type 10R (Special) 484. 000 484. 000
LF 0. 000 0. 00
125. 00000 484. 000 60, 500. 00
CAT 0302 CURRENT AMI  $ 91, 704.00 $ 0.00$ 88, 669. 00

CAT NOO303 STRUCTURES - C-18-BB

0285 202- 00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
SY 51. 000 1, 734.00
34. 00000 51. 000 1, 734.00
0290 202- 00425 *Renoval of Bridge Railing 448. 000 0. 000
LF 447. 000 22, 350. 00
50. 00000 447. 000 22, 350. 00
0295 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0296 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 3. 500 0. 000
TON 3. 500 472. 50
135. 00000 3.500 472. 50
0300 515-00120 Wat er pr oof i ng (Menbr ane) 50. 000 0. 000
SY 25. 000 550. 00

22.00000 25. 000 550. 00



CONTI D: C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12:08: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 STRUCTURES - C-18-BB
0305 519-01000 Epoxy Resin (Injection) 6. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0310 606- 11015 *Bridge Rail Type 10R (Special) 448. 000 0. 000
LF 312. 000 39, 000. 00
125. 00000 312. 000 39, 000. 00
CAT 0303 CURRENT AMI  $ 83,425.50 $ 64, 106. 50 $ 64, 106. 50
CAT NO0304 STRUCTURES - C-18-BH
0315 202- 00226 Renoval of Asphalt Mat (Special) 41. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0320 202-00425 *Rermoval of Bridge Railing 371. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0325 202- 00502 Renoval of Portions of Present Structure 1. 100 0. 000
(& 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MCR 5. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0331 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0335 515-00120 Wat er proof i ng ( Menbr ane) 41. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0340 519-01000 Epoxy Resin (1njection) 2.000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0345 601- 03040 Concrete Cass D (Bridge) 1.300 0. 000
(% 0. 000 0. 00
1, 895. 00000 0. 000 0. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - C 18-BH

0350 602-00020 Rei nforcing Steel (Epoxy Coated) 122. 000 0. 000
LB 0. 000 0. 00
3. 50000 0. 000 0.00
0355 606- 11015 *Bridge Rail Type 10R (Special) 371. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 72,483.00 $ 0.00$ 0.00

CAT NOO305 STRUCTURES - C-18-BN

0360 202- 00425 *Renoval of Bridge Railing 504. 000 504. 000
LF 0. 000 0. 00
50. 00000 504. 000 25, 200. 00
0365 202- 00502 Renoval of Portions of Present Structure 1. 000 1. 000
CY 0. 000 0. 00
1, 235. 00000 1. 000 1, 235. 00
0370 601- 03040 Concrete Cass D (Bridge) 0. 900 0. 900
CY 0. 000 0. 00
1, 895. 00000 0. 900 1, 705. 50
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 84. 100 84. 100
LB 0. 000 0. 00
3. 50000 84.100 294. 35
0380 606-11015 *Bridge Rail Type 10R (Special) 504. 000 504. 000
LF 0. 000 0. 00
125. 00000 504. 000 63, 000. 00
CAT 0305 CURRENT AMI $ 91,434.85 % 0.00% 91, 434. 85

CAT NO0306 STRUCTURES - C-18-BO

0385 202- 00425 *Renoval of Bridge Railing 504. 000 504. 000
LF 0. 000 0. 00
50. 00000 504. 000 25, 200. 00
0390 202-00502 Renoval of Portions of Present Structure 1. 100 1.100
cY 0. 000 0. 00
1, 235. 00000 1. 100 1, 358. 50
0395 601- 03040 Concrete Cass D (Bridge) 1.100 1.100
cY 0. 000 0. 00

1, 895. 00000 1.100 2,084.50



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 STRUCTURES - C-18-BO

0400 602-00020 Rei nforcing Steel (Epoxy Coated) 110. 000 110. 000
LB 0. 000 0. 00
3. 50000 110. 000 385. 00
0405 606- 11015 *Bridge Rail Type 10R (Special) 504. 000 504. 000
LF 0. 000 0. 00
125. 00000 504. 000 63, 000. 00
CAT 0306 CURRENT AMI  $ 92,028.00 $ 0.00$ 92, 028. 00

CAT NO0307 STRUCTURES - C 18-EL

0410 202-00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0415 202- 00425 *Renoval of Bridge Railing 457. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0420 403-00720  *Hot M x Asphalt (Patching) (Asphalt) MR 11. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0421 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0425 515-00120 Wat er pr oof i ng (Menbr ane) 51. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 606-11015 *Bridge Rail Type 10R (Special) 457. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 84,646.00 $ 0.00% 0. 00

CAT NO0308 STRUCTURES - C 18-EM

0435 202-00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0440 202-00425 *Rermoval of Bridge Railing 458. 000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0308 STRUCTURES - C 18-EM

0445 403-00720  *Hot M x Asphalt (Patching) (Asphalt) MR 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0446 403-00720  Hot Mx Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0450 515-00120 Wat er pr oof i ng (Menbr ane) 51. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0455 606- 11015 *Bridge Rail Type 10R (Special) 458. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 84,161.00 $ 0.00% 0. 00

CAT NOO0309 STRUCTURES - C 18-EO

0460 202- 00226 Renoval of Asphalt Mat (Special) 40. 000 40. 000
Sy 0. 000 0.00
34. 00000 40. 000 1, 360. 00
0465 202- 00425 *Renoval of Bridge Railing 364. 000 360. 000
LF 0. 000 0.00
50. 00000 360. 000 18, 000. 00
0470 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 9. 000 0. 000
TON 0. 000 0.00
165. 00000 0. 000 0. 00
0471 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 9. 000 9. 000
TON 0. 000 0.00
135. 00000 9. 000 1,215.00
0475 515-00120 Wat er proof i ng (Menbr ane) 40. 000 40. 000
Sy 0. 000 0.00
22. 00000 40. 000 880. 00
0480 606-11015 *Bridge Rail Type 10R (Special) 364. 000 364. 000
LF 0. 000 0.00
125. 00000 364. 000 45, 500. 00

CAT 0309 CURRENT AMI  $ 68, 640. 00 $ 0.00$ 66, 955. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17767-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0005 12: 08: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0310 STRUCTURES - C 18-EP

0485 202-00226 Renoval of Asphalt Mat (Special) 39. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0490 202- 00425 *Renoval of Bridge Railing 349. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0495 403-00720  *Hot M x Asphalt (Patching) (Asphalt) MR 6. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0496 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0500 515-00120 Wat er pr oof i ng ( Menbr ane) 39. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0505 606-11015 *Bridge Rail Type 10R (Special) 349. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 64,249.00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,533,381.19$ 121,283.25$ 852, 350. 39



